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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

EPA Region 5 Records Ctr.

PorREP L

279201

Date: October 30, 1995
From: Charles Gebien, 0SC, U.S. EPA, Region V
To: Terri Johnson, OSWEE {703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155k
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-6451
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard Distcrict 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Subject: Autodeposition Inc. Site
Chicago, IL
Pclrep No: Polrep 17
Site ID: AQ1l
D.0O. No: 5001 - 05 - 373
Regponse Auth.: CERCLA/Emergency Response
NPL, Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 35°F - 65°, some showers. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 10/23/95 through 10/27/95:

Smitn Environmental continued to remove non-hazardous and hazardous
debris from the work areas to the zrolloff container. Smith
continued loading chromic debris to rolloff container. East and
west rooms were swept clean. Ongoing bulking of approximately 1,250
gallons of liquids from the AutoDeposition line was performed. A
total. of 16 vats contaminated with chromic acid and chrome sludge
were clsaned. These materials were bulked to poly staging tanks
(ligq's) and a rolloff container (sol's) for disposal. Completed
removal of solidified sulfuric acid from the 5,000-gallon
aboveground storage tank (AST), into the rolloff container. A
total of 243 Smith-cleaned steel and poly-drums were hauled off-
site by ACME Barrel of Chicago, IL. One 4,300-gallon load of base
(caustic) liguids were shipped off-site for disposal at Cyanokem
via Metropolitan Transport.



NEXT STEPS:

- Continue bulking of acid waste stream.

- Dispose of bulked flammable solids.

- Dispose of bulked CN solids.

- Dispose of chromic acid solution liquids.
Continue to bulk chrome debris.

- Dispose of bulk chrome debris.

Obtain bids and award contract for asbestos removal.

Prepare sampling plan to include concrete floor and subfloor

csoils.

COST INFORMATION:

TO DATE CEILING
ERCS (RES) $216,868 (as of 10/27/95)* $ 450,000
TAT $25,659 (as of 10/27/95) **
* from 1900-55 and includes awaits costs.
we' xx This cost does not include multiplier.
[ DISPOSAL INFORMATION
WASTE DATE QUANTITY DISPOSAL MANIFEST
STREAM SHIPPED SHIPPED LOCATION NUMBER
FO008 DEBRIS 8/17/95 15 CY MICHIGAN MI
DISPOSAL 4182307
8/25/95 15 CY MI
4182308
D007 DEBRIS 10/16/95 60 CY CITY ENVIR. MI
' INC. 3054844
D0J2 CHROMIC & 9/25/95 5,000 GAL | RESEARCH OIL IL
NICKEL Co. 6248948
LIQUID
D002 WASTE 9/29/95 1,200 GAL | CYANOKEM MI
CORROSIVE 3730478
LIQUID 10/25/95 4,300 .GAL MI
3054841
7008, D002, 10/1/95 1,550 GAL | U.S. FILTER MN
D006, DOO7 RECOVERY 7301593
CYANIDE SYSTEM
LIQUID
D001 FLAMMAERLE 10/3/95 1,500 GAL | PERMA-FIX OF IL
LIQUID DAYTON INC. 69506081




